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CCR No. 96-0389 Logged Date 4/15/96 Rev. Request Type

Priority Routine |:| Urgent |:| Emergency |:| Affected Release Change Class

Title (description) TLG CCR Beta - Science Office Equipment Relocation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

none

RTM Changed :I Start New Baseline |:|

Problem
The science office MAC and SUN (Observer) are not placed next to each other.

Proposed Solution
Put the science office MAC and SUN (Observer) next to each other in the computer room.

Note
This planhas been reviewed in advance by Eisenstein

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] FOs [] M&O []

QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| SCDO Supp |:| SMO |:| Subconts |:|
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Timothy Gubbels

Signature Date
Office Science Ofc. Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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